CONSTRUCTION DASHBOARD

Safety

Quality

Planning

Dashboard





Risk And Safety Parameters









Total Manhours **686K**

Total Inducted Person

1225

Total Safety Violations
47


Total First Aid Cases


3


Max Risk Score
25


AA


Highest Risk Contractor











Risk Category	Risk owner	Impact	Risk Description
Construction	AA	3	Fireproof painting for colum levels
Construction	All	4	Main Building - Deck slab c
Construction	All	4	Main Building - Deck slab c
Construction	XX	5	Main Building - Grid 4 to 8 - Deck sheet fixing
Procurement	AA	5	Procurement - Façade work
Total		21	



Quality Parameter








Total NonConformance Raised


69


Pending Work-method

127

Week-month ×







Quality Observations C Contractor	pen Vs
	Contractor N
(47.32%)	●FF
	QQ
	AA
315 (52.6	•EE

Report No	Activity Name	7 Days	28 days
20	DG Building	0	0
20	HSD Building	0	1
20	Substation	1	5
21	Substation	3	0
21	WTP	4	0
23	DG Building	6	1
23	Main Building	1	3
23	Substation	0	0
23	WTP	0	0
24	DG Building	0	4
24	Main Building	4	1
Total		20	19



Planning Parameter



Launchpad



Milestone Activity Not Started

4

Milestone Activity Finished


8

Milestone Activity In Progress


13


Critical Milestone

3



15.86





Activity Name	Elemental	Planned Start	Planned Finish	Status	Responsible for Action	Phase
Blockwork	Main Building	Wednesday, July 28, 2021	Thursday, September 30, 2021	In Progress	ACX / L&W	Construction
Blockwork	Main Building	Tuesday, August 17, 2021	Friday, October 08, 2021	Not started	ACX / L&W	Construction
Blockwork	Main Building	Wednesday, September 01, 2021	Friday, October 15, 2021	In Progress	ACX / L&W	Construction
Fire Proof Painting - Columns / Beams	Main Building	Saturday, September 04, 2021	Thursday, September 30, 2021	Not started	ACX / L&W	Construction
Grid 1 to 4	Main Building	Friday, October 01, 2021	Thursday, October 07, 2021	In Progress	ACX / L&W	Construction
Grid 4 to 5	Main Building	Saturday, July 17, 2021	Tuesday, September 28, 2021	In Progress	ACX / JSSL	Construction
Grid 4 to 5	Main Building	Wednesday, September 01, 2021	Saturday, October 02, 2021	In Progress	ACX / JSSL	Construction
Grid 4 to 8	Main Building	Friday, October 08, 2021	Thursday, October 14, 2021	In Progress	ACX / L&W	Construction
Grid 5 to 6	Main Building	Thursday, July 22, 2021	Tuesday, October 05, 2021	In Progress	ACX / JSSL	Construction
Grid 5 to 6	Main Building	Saturday, September 04, 2021	Friday, October 08, 2021	In Progress	ACX / JSSL	Construction
Grid 6 to 7	Main Building	Wednesday, July 28, 2021	Wednesday, October 06, 2021	In Progress	ACX / JSSL	Construction
Grid 6 to 7	Main Building	Saturday, September 11, 2021	Tuesday, October 12, 2021	In Progress	ACX / JSSL	Construction
Grid 7 to 8	Main Building	Monday, August 09, 2021	Saturday, October 09, 2021	In Progress	ACX / JSSL	Construction

